RIVER MILE 10.9 REMOVAL ACTION
DREDGING/STABILIZATION
WEEKLY REPORT

Dredging and Stabilization Progress for the Week Ending August 25, 2013

Dredging and Stabilization Production

Dredging

_ Estimated volume of sediment dredged: 5,650 cubic yards
. Percent complete (Based on 19,400 yd®): 29%

Material Stabilization and Load Out

Estimated amount of processed sediment: 6,625 tons
Estimated tonnage of processed sediment transported offsite: 5,725 tons

Landfill
Tonnage of processed sediment received at landfill: 0 tons

Wastewater Treatment
Volume of wastewater transported offsite: 288,350 gallons
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Dredging Progress — Week Ending August 25, 2013
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